
Find out how Agilisys helped the London Borough of Hillingdon
rationalise and migrate the majority of its server estate to the 
Microsoft Azure cloud to reduce costs, enhance security and 
deliver improved business continuity and disaster recovery.

Helping the London 
Borough of Hillingdon 
realise the benefits of 
cloud migration
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At a glanceAt a glance

Challenge

Solution

Impact

•  Tried and tested Prepare, Discover, Migrate, 
Manage and Optimise Cloud Lifecycle 
Methodology utilised by Agilisys.

•  Buy-in achieved from all business stakeholders, 
not just IT.

•  Opportunity identified to downsize and 
consolidate Hillingdon’s MS-SQL estate.

•  Decommission of 50 dormant servers  
before migration.

•  All phases of the migration programme were 
delivered on time and well within budget.

•  Replaced legacy backup service with native 
Micorosft Azure backup service.

•  Stability issues resolved across a  
number of services.

•  Re-architected systems to deliver simplicity  
and ensure cloud compatibility.

•  Retirement of multiple obsolete applications  
and upgrades to 70% of the remaining 
application estate.

• Modernise and simplify existing IT estate

•  Drive modern ways of working by enabling 
anywhere, anytime access to data and services

•  Save costs by rationalising server estate and 
migrate to the cloud wherever possible

•  Replace outdated business continuity 
programmes with modern, robust cloud-based 
programmes based on Microsoft Azure.

An ageing IT estate was modernised to help 
make future digital ambitions achievable.

Legacy backup service replaced by native Microsoft 
Azure backup.

36 business services and 10 core IT services 
migrated.

Programme led to deployment of Windows 10 
and replacement of GSuite with Microsoft 365 
collaboration tools.

The programme addressed or migrated 85% of the 
original Hillingdon server Estate comprising 420 
servers across three sites. 

Simplification of server estate delivered - 
Hillingdon’s MS-SQL estate downsized and 
consolidated from 72 servers running nine versions 
and editions of MS-SQL to seven server clusters with 
two versions.
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Organisational Information
•  Industry & Core Business – Local Regional 

Government

• Geography – United Kingdom

• Approximate number of employees – 3,566*

• Workloads migrated, Windows, Linux Servers  
   & SQL Databases

* Latest published information

Tried and tested, structured cloud  
migration methodolog followed

Programme was delivered entirely remotely  
during the peak of the COVID-19 crisis
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Building the 
foundations of a 
digital local authority
The London Borough of 
Hillingdon recognised 
the need to overhaul an 
ageing IT infrastructure 
that would help it 
realise future tech-
focused ambitions, 
underpinned by a 
server migration to the 
cloud.

The London Borough of Hillingdon – the second largest in terms of geography 
and fifth largest economy of London’s 32 boroughs – serves over 312,000 
residents.

Faced with very similar problems to many other local authorities and 
recognising the need to transform, Hillingdon chose to work with Agilisys to 
forge a robust strategy, business case and solution delivery that overcomes 
multiple challenges:

•   An ageing IT estate in need of modernisation to help materialise future 
ambitions for a more digitalised society.

•   Drive ubiquitous ways of working and access to data and services from any 
location at any time.

•   Helped avoid a significant investment to bring their primary data center up to 
current technology standards.  

•   Migrate and retire a second, much smaller remote data centre originally 
purposed for business continuity and disaster recovery, which was no longer 
fit-for-purpose.

•   Migrate and retire a third outsourced data centre hosting several key business 
services where the contract was scheduled to expire.

•   Rationalise or update platforms and applications that had fallen behind in 
terms of compliance and updates.

•   Identify and repair the many single points of failure with the recognition 
that if there was a major outage, it would undoubtably be at the very least 
challenging or impossible to fully recover key business services.

3

Challenge

London Borough of Hillingdon 
Microsoft Azure Migration Case Study



Cloud  
migration 
using a tried 
and tested 
methodology
Agilisys led Hillingdon through its Prepare, 
Discover, Migrate, Manage and Optimise 
to address challenges and successfully 
deliver a full migration programme. 
With every cloud migration programme, Agilisys uses a well 
proven and continually evolving Cloud Lifecycle Methodology:

This model offers a certainty of outcome. In migration 
programmes such as this work with Hillingdon, where a 
high degree of command and control with gated go/no-go 
decision points is required, this is especially important. The 

methodology and its supporting processes provide a robust 
framework that enables a cost-effective and predictable 
outcome, as Hillingdon discovered.

Rather than focusing on servers, the clear approach Agilisys 
takes with customers like Hillingdon is that business services 
are being moved, not just hardware and associated software.

Although this was an IT department led programme, the 
impact reached across the whole organisation. At every 
opportunity, Agilisys sought to work with Hillingdon’s IT 
department and gain business stakeholder buy-in through the 
complete migration process.

Prepare
In the initial Prepare stage, a team of business and 
technology consultants from Agilisys sought to understand 
the council’s future business strategy, ways of working and 
current operating challenges. Supported by a series of 
workshops, interviews and exploration of Hillingdon’s existing 
IT platforms and business services, a detailed dashboard 
was built to summarise IT value standards and maturity of 
services. With a clear understanding of the existing operating 
costs, infrastructure and business applications lifecycle, a 
longer-term cloud-based IT strategy and business case was 
published for the council to seek cabinet approval for the next 
stage implementation programme.
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As a result of contractual commitments with an external 
service provider, the overall migration programme was 
delivered in two phases:

1.  Establishing a Microsoft Azure cloud landing zone and 
migration of services from the outsourced data centre.

2.  Further development of the landing zone and migration of 
services from the council’s data centres.

Each phase progressed using the cloud lifecycle methodology.

Discover
Using market leading tooling and a meticulous process, 
Agilisys undertook a detailed audit of the present IT estate. 
The output from this stage concluded with publication of a 
playback report that summarised the technology architecture 
of individual business workloads, the best method of 
migration, the target Azure environment architecture and 
consumption costs.

In addition to the discovery tooling, a questionnaire confirmed 
the business perspective and application vendor support for 
operating their products in cloud. 

This discovery process achieves a number of outcomes to 
eliminate:

1. Dormant servers.

2. Unused application services.

3.  Services that in the short term will be retired and/or 
replaced in the timeframe of the migration programme.

4.  Programme complexity by identifying and understanding 
the roadmap of application upgrades and enhancements 
to algin them with the migration activities.

This level of information enabled a straightforward migration 
planning process, targeting which workloads needed to 
remain, what would be best migrated to SaaS rather than 
Azure, additional optimisation opportunities and a migration 
roadmap aligned to the council’s business activities. 

Migrate
The successful completion of the first phases had a fixed 
end date, driven as a result of the contract expiration of an 
outsourced data centre facility. 

Within a very tight timeframe, an Azure landing zone and 
foundation services was built. 

This was based on the Agilisys Local Authority reference 
architecture, developed using Microsoft and other industry 
best-practise to conform with PSN security and other 
regulatory standards the public sector needs to adhere with.

To improve network connectivity, diverse and high speed 
MPLS connectivity with ExpressRoute was established into 
the Uxbridge Civic Centre. Temporary high-speed network 
connectivity was also established in the third-party data 
centre to facilitate rapid and direct data migration into 
Hillingdon’s Azure tenancy.

In order to build up business stakeholder confidence, our 
migration process utilised a wave (four to six weeks) t-minus 
approach that prioritised non-production services and less 
complex or non-essential production services.

Comprehensive run-books including roll-back decision points 
and plans were developed and agreed with the council to 
support all elements of the migration process.

In a small number of cases, proof of concept environments 
were built to enable application vendors to optimise and 
certify their products as cloud ready.

In the main, a lift-and-shift migration technique was used, but 
where application upgrades or re-architecture was required, 
a build-ahead approach with a data migration was used.

It is worth noting, to attain cloud and application vendor 
compliance, several cases of mandatory operating system 
and application upgrades were completed ahead of any 
migration activity.
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Agilisys takes a risk-based approach to migration testing, 
focusing only on the points of change. As Hillingdon later 
acknowledged, this approach speeds up the migration 
process as the application code and business logic remains 
stable, only the underlying host platform is changing. A 
baseline performance test was completed ahead of any 
migration with a business user to help confirm the health 
of the service and establish transaction times of typical 
user journeys within an application. These test scripts were 
repeated at the end of the migration as User Acceptance 
Tests. Further system and operational acceptance testing took 
place before service handover to an on-site operations team.

Our approach to defect management allowed for minor 
issues to be carried forward, but through a structured and 
pragmatic  process rapidly closed any issues caused by the 
migration process. 

Manage
In the case of the London Borough of Hillingdon, Agilisys 
handed over to the customer’s Operations Team. An 
operational acceptance process and checklist was used to 
provide assurance on each service as it was transferred over.

Various workshops were delivered to enable the general 
knowledge transfer of some Azure tooling configuration as 
well as the standard inventory and financial controls Agilisys 
use across our customer base.

Without exception at the point of handover none of the 
migrated applications experienced any failures or issues as a 
result of the migration process.

Optimise       
The Agilisys approach to migration facilitates consolidation 
and rationalisation through the migration process. In the case 
of Hillingdon, as a result of discovery, 50 dormant servers 
were decommissioned ahead of any migration activity. 
Many of the servers migrated were rightsized as a result of 
the migration programme, which either helped with existing 
under capacity issues or reduced operating costs where they 
may have been over capacity.

Post migration, processes and outputs were systematically 
reviewed and, after they had run for one month, established 
the best tariff for a particular platform whether it be PAYG or 
Reserved Instance (RI) depending on the usage and lifecycle 
of the business service being hosted.

Also, during the programme a major opportunity was 
identified to downsize and consolidate Hillingdon’s MS-SQL 
estate from 72 servers running nine different versions and 
editions of MS-SQL to seven server clusters with two different 
versions. This achieved significant ongoing cost savings 
and simplification of the environment with a higher level of 
availability.   

Going forward, Agilisys is managing Hillingdon’s Cloud 
Solutions Provider (CSP) agreement. All invoicing, cost 
management and inventory control is delivered through a 
SaaS based service.
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Cloud 
migration 
unlocks digital 
benefits

Following completion of the Prepare, Discover, Migrate, Manage and 
Optimise Cloud Lifecycle Methodology, the future of each of the 420 
servers on the Hillingdon estate was identified, across both phases of the 
programme:

The Agilisys Cloud Lifecycle Methodology recognises there are some services 
that simply will not migrate or there would be a negative benefit in doing so. 
In the case of Hillingdon:

1.  The programme addressed or migrated 85% of the original Hillingdon 
server estate.

2.  Where there is additional cloud, (primarily SaaS based telephony) 
importunities, a further 6.9% could be eliminated.

3.  Through a lack of cloud support, this left just 8.1% of the server estate 
resident in the Civic Centre.

7

Impact

On time programme 
rollout delivers simplified 
IT architecture, robust 
business continuity, 
significant cost reduction 
and improved security. 34 

Not supported 
in cloud

110
Retired

29
other cloud 

opportunities

420 
servers across

3 
data centres

247
migrated
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In total 36 business services and 10 core IT services were eventually migrated. 

As well as being able to close the disaster recovery site and recover network connectivity costs, this has also created an 
opportunity to replace the onsite data centre with a much smaller computer room and a minimal hardware footprint.

This programme has also resulted in the award of an ongoing End User Compute programme to deploy Windows 10 
and replace GSuite with Microsoft 365 collaboration tools across the organisation.

The full programme benefits in summary:

•  72 servers with 9 different MS-SQL versions down to 7 server 
clusters & 2 versions of MS-SQL

•  Re-architected 2 complex systems working with the vendor to 
ensure cloud compatibility

•  Improved security with the introduction of premiter firewall 
enhancements

•  Replaced legacy monitoring service with Azure Monitor

•  Published architectural documentation for all of the migrated systems

•  Handed over the cloud service to business-as-usual team

•  Stabilised and improved critical services that had been previously unreliable

•  Retirement of a number of applications which were either obscolete or being 
replaced with SaaS solutions.

•  In addition to OS upgrades more than 70% of the application estate was 
upgraded as part of the migration process resolving a number of legacy third 
party hosting compliance issues.

•  Replaced legacy backup service with native Microsoft Azure Backup Service
•  Civic centre no longer a central point of failure for the services that have been 

migrated
•  High speed and rendundant network connectivity into the Civic Centre
•  Azure Site Recovery, allowing fallover between Azure regions
•  Resolved stability issues on a number of services
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Consolidation

Simplification

Security

Operational 
Support

Rationalisation

Service 
Availability
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Agilisys, an employee owned organisation, is one 
of the UK’s fastest growing and innovative cloud 
and digital transformation specialists, enabling 
organisations to adopt technologies, platforms 
and processes that promote new ways of working.

An established partner for both the public and 
private sector for nearly two decades, we have 
earned a strong reputation and hold deep domain 
expertise delivering change and innovation, 
particularly within local and central government. 

We support our customers through a network of 
offices and centres of excellence throughout the 
UK, employing over 1,500 staff across the UK. 

Partnership 
Integrity
Innovation
Passion

Scale Space, Imperial College 
White City Campus,
58 Wood Lane, London,
W12 7RZ

t +44 (0)845 450 1131 
e info@agilisys.co.uk 
w www.agilisys.co.uk
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